FORM DPW-CLA 205 STATE OF HAWAII
Department of Accounting and Ganaral Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF  October 2015

Date: Octobar 23, 2015

CONTRACTOR: MJ Construction, Inc. :
ADDRESS: 94-155 Leoole Strest C-5 Contract No. 63045 L Id/

City, State ZIP:  Waipahu, HI 96797 it DAGS Joh No. 12-33-7539

PROJECT TITLE: Hoopono Buildings, Elevator, Electrical and Misc. Upgrades

CONTRACT ﬁﬁmmmujamm o
i SUBMITTAL REGISTER { ¥] COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 647,284.00  |oue monTHLY; M’ PROJECT SCHEDULE
(/) DALY REPORTS [Vﬁ’AYROLLAFFIDAV

MONTHLY E CK I pﬂ: T NUMBER
{ v} PROJECT NAME AND LOCATION Im
| }AS NEED - WASTE REDUCTION PROGRESS REPORT

ISHATURES

CHANGE ORDERS

Total § 40,569.00

Adjusted Contract Amount 3 687,853.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 96.14% $ 622.284.00 7482%_%  30,352.00 3 652,636.00

Retained REDUCED{ ] ] 50,714.00 $ 1,517.00 § 52,231.00

Amount Subject to Payment $ 571,570.00 $ 2883500 § 600,405.00

Payments to Date $  .441,070.00 $ 2701700 $  468,087.00

Payments Now Due _ $ 130,500.00 5 1,818.00 $ 132,318.00

Payment No, FINAL[ ] 4
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DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2015

CONTRACTOR: MJ Construction, Inc. Contract No.: 63045
PROJECT TITLE: Hoopono Buildings, Elevator, Electrical and Misc. Upgra DAGS Job No.: 12-33-7539
o]
o NTRACT
9 LICENSE BASI NTRACT| COMPL. %| RETN AMOUNT
© |PRIME CONTRACTOR |TRADE NG, AMOUNT| TO DATE| CMPL % RETAINED
MJ Construction, Inc. General Contractor BC-24862 $255,284 $230,284] 980 21% 5% $11,514|A
EAENSEEEEESEERSEEEEEEEEEEAER \I--u=:lﬂ
SUB-|
CONTRACT
LICENSE BASI B-CONTRACT| COMPL. %] RETN AMOUNT
| |SUBCONTRACTOR TRADE IN___Q_ AMOUNT| TO DATE| CMPL] %l RETAINED|
Bendco Hazmat Remova| C22320 $12.000 $12,000] 100.00% 10% $1,200
KWL Services Metal Fabrication 12877 $4,000 $4,000] 100.00% 10% 3400
CB Tech Flooring £20190 $1.000 $1,000] 100.00% 10% $100
Akira Yamamote Painting Painting C4870 §25,000 $25,000] 100.00% 10% 32,500
Kone, Inc Elevator C11338 $180,000 $180,000| 100.00% 10% $18,000
Chad's Plumbing Plumbing C31487 $15,000 $15,000| 100 00% 10% $1,500
HSIMECHANICAL AJ/C and Venlilation BC24578 $35,000 $35,000] 100.00% 10% $3,500
KS Electric Electrical C32379 $120,000 $120,000| 100.00% 10% $12,000
#DIVIO! 10% 50
#DIV/IOI 10% $0|
#OIVIO! 10% 50
#OIViO! 10% 50
#DIVid! 10% $0
#DIVIO! 10% 30
#DEVIOI 10% $0
#DIVIDI 10% $0
#0IVIO! 10% $0
#DIViol 10% $0
Total Retained from Subs $382,000 $362,000 $38.200
EnmamBEREEREE

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| certify that the above retentions are correct for this request.

MJ Construction, Inc

Name of Contractor

At

Michael Son Oct. 23, 2015

By Signature

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

(<¢

Initial - Project Inspector or Engineer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2015

CONTRACTOR: MJ Construction, Inc. Contract No.: 63045
PROJECT TITLE: Hoopono Buildings, Elevator, Electrical and Misc. Upg  DAGS Job No.: 12-33-7539
a CHANGE
& ORDER
9 LICENSE CHANGE ORDER| COMPL | %| REIN AMOUNT
0 |PRIME CONTRACTOR |TRADE @ AMOUNT) TO DATE| CMPL %) RETAINED
{MJ Construction, Inc. General Contractor |EC-249862 $40.569 $20,352| 74 82% 5% $1.517|A
HHHHHH EEEfanmSEEmEERImANNBNNNSSNEBRREEENSEANSIARE R
CHANGE
RDER SUB
LICENSE | CHANGE ORDER SuB| COMPL| %| RETN AMOUNT
|| SUBCONTRACTOR TRADE E__Q_ AMOUNT| TO DATE| CMPL %) RETAINED
#DIVIOI | 10% $0
#oIviol | 10% $0
#Owvol | 10% $0
#Divio) | 10% 50
#0Iviol | 10% $0
#DIviol | 10% $0
#2ovio | 10% $0
#0IVIOY | 10% $0
#OVIDL | 10% 50
#OW0L | 10% $0
#DIVIO! | 10% $0
#DIVIDI | 10% 50
#OIV/0L | 10% $0
ol | 10% 50
#Ovol | 10% 50
#OMVIOL | 10% $0
#0IViD) | 10% $0
#OIV/O1 | 10% $0
Total Retained from Subs $0 $0 $0|B
$40,560
S H-HH BN R e A M AR R N MR MANRANARASHNSERANANABENANHMSHANMNRSBRAEENE

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $1,517|

I certify that the above retentions are correct for this request,

Checked/Verified by:

MJ Construction, Inc

Name of Contractor i @
M / Initial - Pru]acl Inspector or Engineer
- Michael Son Oct. 23, 2015

By Signature Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Menthly Estimate Sheet



STATE OF HAWALII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: HOOPONO BUILDINGS - ELEVATOR, ELECTRICAL, AND
MISCELLANEOUS UPGRADES

BILLING MONTH: October-15 DAGS JOB NO.: 1 2-33-7539 CONTRACT NO.: 63045
CONTRACTOR: MJ] CONSTRUCTION, INC.

VENDOR CODE: 26521300

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-880M J $145,000.00 %$14,500.00 $130,500.00
Totals: $145,000.00 $14,500.00 $130,500.00
Change Order Payment Suffix: 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
02 B12-880M $1,914.00 $96.00 $1,818.00
Totals: $1,914.00 | $96.00 $1,818.00
Grand Totatl: $146,914.00 $14,596.00 $132,318.00

| /Y‘" v 5 205
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